

2111 Pacific, Suite 100 Tacoma, Washington 98402

CHANGE ORDER

Project: Woodland High School Project No.: 1119.00-12
 Architect: McGranahan Architects Change Order No.: 28
 Contractor: Skanska USA Building, Inc. Date: July 17th, 2015

Per the General Conditions of the Contract for Construction, this change order shall constitute full settlement for all known, estimated or foreseeable costs and time adjustments, including all delay and impact costs and direct and indirect damages, including consequential damages, regardless of cause, related to this change.

Plans and/or Specifications shall be changed as follows (refer to attachments for back-up information):

Reference		Amount
CCD-138	COR-361: Downspout color change at the Gym	\$690.00
CCD-145	COR-373: T & M Owner use of elevator	\$450.00
CCD-153	COR-383: Add isolation valves for acetylene	\$2,768.00
CCD-154	COR-368: Change Rock to Rip-Rap at the Parking Lot Swales	\$0.00
CCD-155	COR-374: Conduit and Wiring for the Grandstand Timing System per COP-80	\$444.00
COP-81	COR-367: Lighting for scoreboard and flagpole	\$5,819.00
COR-176	Conduit Routing at the Shared Activity Areas per RFI#455.001	\$1,189.00
COR-379	Elevator Room Sign per RFI#845	\$351.00
COR-385	Boiler Hallway Emergency Light per RFI#842	\$453.00
COR-387	Stop Sign at Robinson and Dike Access Road per RFI#849	\$492.00
COR-388	Change to Practice Baseball Field Infield per Joe Percival 6/30/15 Sketch	\$0.00

Total Change Order amount **Add** \$12,656.00

Original Contract Amount:	<u>\$43,538,000.00</u>	Original Date of Substantial Completion:	<u>July 6, 2015</u>
Previously Authorized Change Orders:	<u>\$1,822,897.40</u>	Previously Authorized Change Orders:	<u>11 days</u>
Current Contract Amount:	<u>\$45,360,897.40</u>	Current Date of Substantial Completion:	<u>July 17, 2015</u>


Contract Amount will be: *Increased / Decreased / Unchanged* by 0 Calendar Days.


~~Increased / Decreased / Unchanged~~
 by this Change Order in the amount of: \$12,656.00

The Revised Contract Amount as a result of this Change Order therefor is: \$45,373,553.40

The date of Substantial Completion as a result of this Change Order, therefore, is: July 17, 2015

APPROVALS:

Architect:  7/17/15
 Date

Contractor: 
 Date

Woodland Public Schools Date