

2111 Pacific, Suite 100 Tacoma, Washington 98402

CHANGE ORDER

Project: **Woodland High School Phase 1 - Site Prep** Project No.: 1119.00-12

Architect: McGranahan Architects Change Order No.: **1**

Contractor: Nutter Corporation Date: May 24, 2013

Per the General Conditions of the Contract for Construction, this change order shall constitute full settlement for all known, estimated or foreseeable costs and time adjustments, including all delay and impact costs and direct and indirect damages, including consequential damages, regardless of cause, related to this change.

Plans and/or Specifications shall be changed as follows (refer to attachments for back-up information):

Reference	Amount
CCD-001 Provide Additional Aggregate Piers	\$56,063.40
CCD-002 Remove Existing Septic Tank	\$2,374.00

Total Change Order amount Add \$58,437.40

Original Contract Amount: \$2,844,097.22 Original Date of Substantial Completion: October 1, 2013
 Previously Authorized Change Orders: \$0.00 Previously Authorized Change Orders:
 Current Contract Amount: \$2,844,097.22 Current Date of Substantial Completion: October 1, 2013

Contract Amount will be: **Increased / Decreased / Unchanged** by 7 Calendar Days.

by this Change Order in the amount of: \$58,437.40

The Revised Contract Amount as a result of this Change Order therefor is: **\$2,902,534.62** The date of Substantial Completion as a result of this Change Order, therefore, is: October 8, 2013

APPROVALS:

 Architect: McGranahan Architects Date: **5.24.13**

Contractor: Nutter Corporation Date

Owner: Woodland School District Date