

Eric Lanciault, Architect

Project: Yale School Gym
Remodel

Contract Date: 06.17.2013

Architect: Eric Lanciault,
Architect
3250 SE 164th Avenue Ste 208
Vancouver, Washington 98683

Owner: Woodland School District
800 Third Street
Woodland, Washington 98674

Contractor: Five Rivers
Construction, Inc
1331 Baltimore Street
Longview, WA 98674

Change Order No.:	B
	0
	4
	A
Date:	9
	.
	1
	6
	.
	2
	0
	1
	3

CHANGE ORDER 01

You are directed to make the following changes in this Contract:

- 1. Per approved RFC002, replace damaged wall bottom plates. \$2,748.00
Classification: U
- 2. Per approved RFC003, eliminate ice and water shield except at eaves. (\$3,080.00)
Classification: A
- 3. Per approved RFC005, provide laminated glazing at door 101b in lieu of tempered glazing. \$1,529.00
Classification: O
- 4. Per approved RFC006, replace sanitary sewer line. \$2,163.25
Classification: U

Note: does not include WSST

Total **Addition** this Change Order **\$3,360.25**

Contract Revision Summary

Original Contract Sum	\$840,463.00
Net change previously authorized by Change Orders	\$0.00
Contract Sum prior to this Change Order	\$840,463.00
Contract Sum Increased by this Change Order	\$3,360.25
New Contract Sum including this Change Order	\$843,823.25

Contract Time **Unchanged**: Date of Substantial Completion as of the date of this Change Order **no later than December 10, 2013.**

Not valid until signed by Architect, Owner's Representative and Contractor. Signature of Contractor indicates agreement that amounts include all direct and indirect costs relating to these changes, including any Adjustment in Contract Sum or Contract Time

APPROVED:

Architect

Eric Lanciault, Architect
3016 NW Gravenstein Street
Camas, Washington 98607

AGREED TO:

Contractor

Five Rivers Construction, Inc.
1331 Baltimore Street
Longview, WA 98674

AGREED TO:

Owner's Representative


Woodland School District
800 3rd Street
Woodland, WA 98674

By 

Date 9-18-13

By  Bus. Mgr

Date 9/17/13

By 

Date 9.17.13