

PROJECT KWRL BUS FACILITY

OEI PROJECT No. 8524.01.03

CONTRACTOR NUTTER CORPORATION

ENGINEER OLSON ENGINEERING

DATE OCTOBER 4, 2013

CONSTRUCTION CHANGE DIRECTIVE NO. 1

FROM: (Name, Co.) Chad McMurry, Olson Engineering	TO: (Name, Co.) Carey Ross, Nutter Corporation
--	---

TO CONTRACTOR:
You are hereby directed to make the following change(s) in this Contract:

Modify the stormwater facility, flow control manhole AA2, and associated piping as shown on the attached sheet C4.1.

Proposed Adjustments:

- The proposed basis of adjustment to the Contract Sum is a Lump Sum increase decrease of \$ 2,832.⁸².
- The Contract Time is proposed to be adjusted remain unchanged. The proposed adjustment, if any, is an increase decrease of 1 working days.

When signed by the Owner and the Engineer and received by the Contractor, this document becomes effective IMMEDIATELY as a Construction Change Directive (CCD), and the Contractor shall proceed with the change(s) described above.


 ENGINEER

Olson Engineering, Inc.

10/5/13
 Date

OWNER

KWRL Transportation Coop.

Date


 CONTRACTOR

Nutter Corporation

11/4/13
 Date



KWRL Bus Facility Phase 1

CCD#

1

Date

10/30/2013

Contract Change Order Request Pricing Proposal

Modify Stormwater Facility & Flow Control Manhole

Description : Change request for the changes to plan sheet C4.1 in which the pond access road changed which in turn created new grading elevations and contours that had to be rebuilt as they had already been built to the contract plan. Also included in this change is the relocation of the flow control manhole.

Labor Cost	=	\$982.66
Equipment Cost	=	\$1,264.23
Trucking Cost	=	\$0.00
Material Cost	=	\$328.40
Subcontractor Cost	=	\$0.00

Subtotal	=	\$2,575.29
10% Contractor Markup	=	\$257.53

Total W/Markup = \$2,832.82

Please issue a change order in the amount listed above for this work. Please feel free to contact me if you have any questions or need further information.

Thank you,

Signed

Carey Ross
Project Manager
Nutter Corporation