

Eric Lanciault, Architect

Project: Yale School Gym
Remodel

Contract Date: 06.17.2013

Architect: Eric Lanciault,
Architect
3250 SE 164th Avenue Ste 208
Vancouver, Washington 98683

Owner: Woodland School
District
800 Third Street
Woodland, Washington 98674

Contractor: Five Rivers
Construction, Inc
1331 Baltimore Street
Longview, WA 98674

Change Order No.:	B
	0
	4
	A
Date:	1
	.
	1
	0
	.
	2
	0
	1
	4

CHANGE ORDER 03

You are directed to make the following changes in this Contract:

- | | |
|---|-------------|
| 1. Per approved RFC017, replace stair treads
Classification: O | \$358.98 |
| 2. Per approved RFC018, ballasts
Classification: R | \$827.63 |
| 3. Per approved RFC015, defer site work until Spring
Classification: R | -\$2,680.00 |
| 4. Per approved RFC019, modify gym ventilation grilles
Classification: A | \$376.05 |
| 5. Per approved RFC008, change attic insulation type
Classification: A | \$0.00 |

Note: does not include WSST

Total Deduction this Change Order **-\$1,117.35**

Contract Revision Summary

Original Contract Sum	\$840,463.00
Net change previously authorized by Change Orders	\$26,165.96
Contract Sum prior to this Change Order	\$866,628.96
Contract Sum Decreased by this Change Order	-\$1,117.34
New Contract Sum including this Change Order	\$865,511.62

Contract Time **No Change**: Date of Substantial Completion as of the date of this Change Order **no later than December 18, 2013**.

Not valid until signed by Architect, Owner's Representative and Contractor. Signature of Contractor indicates agreement that amounts include all direct and indirect costs relating to these changes, including any Adjustment in Contract Sum or Contract Time

APPROVED:

Architect

Eric Lanciault, Architect
3016 NW Gravenstein Street
Camas, Washington 98607

AGREED TO:

Contractor

Five Rivers Construction, Inc.
1331 Baltimore Street
Longview, WA 98674


AGREED TO:

Owner's Representative

Woodland School District
800 3rd Street
Woodland, WA 98674

By 

Date 1-10-2014

By 

Date 1-10-2014

By 

Date January 10, 2014

Change Classification:

A - Architect Coordination
G - Jurisdictional
Requirement

U - Unforeseen Condition

C - General Coordination

O - Owner Request

R - General Contractor
Request