

2111 Pacific, Suite 100 Tacoma, Washington 98402

**CHANGE ORDER**

Project: Woodland High School Project No.: 1119.00-12  
 Architect: McGranahan Architects Change Order No.: 7  
 Contractor: Skanska USA Building, Inc. Date: June 17th, 2014

Per the General Conditions of the Contract for Construction, this change order shall constitute full settlement for all known, estimated or foreseeable costs and time adjustments, including all delay and impact costs and direct and indirect damages, including consequential damages, regardless of cause, related to this change.

**Plans and/or Specifications shall be changed as follows (refer to attachments for back-up information):**

Reference	Amount
CCD 16 Changes to Storm Piping and Footings	\$1,166.00
CCD 20 Pond Berm Change	\$0.00
CCD 21 3D Art Floor Drains and Ice Maker Connections	\$3,143.00
CCD 024 Rift Cut Oak Door Facing	\$5,343.00
COP 021 Revisions to Entry Mats	(\$4,482.00)
COP 022R1 NPCW Pipe Size Changes	\$3,472.00
COR 033 Weather Delay	\$11,358.00
COR 046 Additional Joist Loading Commons and Gym	\$5,358.00
COR 067 GRS Conduit per RFI #155	\$1,086.00
COR 081 Trench Drain at Loading Dock	\$1,117.00
COR 083R1 Dishwasher Connections	\$5,543.00
COR 086 Room 1409 Cooler Drain RFI#248	\$2,202.00
COR 087 Area Drains and Storm Pipe RFI #224	\$1,526.00
COR 088 Install Dilution Tank at Fume Hood	\$141.00
COR 090 95% Compaction at Ball Fields	\$3,122.00
COR 091 Auxiliary Gym Door frame Face	\$1,113.00

**Total Change Order amount** **Add** \$41,208.00

Original Contract Amount: \$43,538,000.00 Original Date of Substantial Completion: July 6, 2015  
 Previously Authorized Change Orders: \$648,739.92 Previously Authorized Change Orders: \_\_\_\_\_  
 Current Contract Amount: \$44,186,739.92 Current Date of Substantial Completion: \_\_\_\_\_

Contract Amount will be: Increased / Decreased / Unchanged The Contract Time Will be : \_\_\_\_\_  
 by this Change Order in the amount of: \$41,208.00 by 0 Calendar Days.

The Revised Contract Amount as a result of this Change Order therefor is: \$44,227,947.92 The date of Substantial Completion as a result of this Change Order, therefore, is: July 6, 2015

**APPROVALS:**  June 19, 2014  
 Architect: McGranahan Architects Date Woodland Public Schools Date \_\_\_\_\_

Contractor: Skanska Date \_\_\_\_\_