

2111 Pacific, Suite 100 Tacoma, Washington 98402

CHANGE ORDER

Project: Woodland High School
 Architect: McGranahan Architects
 Contractor: Skanska USA Building, Inc.

Project No.: 1119.00-12
 Change Order No.: 11
 Date: August 06th, 2014

Per the General Conditions of the Contract for Construction, this change order shall constitute full settlement for all known, estimated or foreseeable costs and time adjustments, including all delay and impact costs and direct and indirect damages, including consequential damages, regardless of cause, related to this change.

Plans and/or Specifications shall be changed as follows (refer to attachments for back-up information):

| Reference | Amount |
|--|-------------------------|
| CCD-001 RFI#040 ROW Conflict with Power and Sewer | \$3,360.00 |
| CCD-026 Aluminum Closure Angle at Sills | \$2,832.00 |
| CCD-027 Wall Roof Joist Framing | \$8,923.00 |
| CCD-028 COP#017 2 hour Wall Changes | \$35,379.00 |
| CCD-029 Exterior Brace Frame GWB | \$1,296.00 |
| CCD-029 Handrail Bracket Revisions COP-030 | \$2,106.00 |
| CCD-029 Interior Wall at Brace Frame RFI-325 | \$1,589.00 |
| CCD-030 Digital AV Sytem | \$35,786.00 |
| CCD-031 Horticultural Lab Hose Bib | \$6,964.00 |
| CCD-033 Aluminum Frame Location at Aux Gym RFI-265.1 | \$3,233.00 |
| CCD-038 Door Frame Depth Clarification RFI-278 | \$2,874.00 |
| CCD-034 Grandstand Ticket Booth Roof Drain Connections | \$14,610.00 |
| CCD-037 Grandstand CMU Control Joints | \$6,853.00 |
| CCD-035 Integrated Door Opening Pockets | \$2,172.00 |
| CCD-036 HSS Column at Louver Opening COP-031 | \$2,644.00 |
| CCD-032 Steel Shim at Gym Top of Wall per RFI-398 | \$1,560.00 |
| CCD-039 Waste Riser Location per RFI-406 | \$1,447.00 |
| Total Change Order amount | Add \$133,628.00 |

Original Contract Amount: \$43,538,000.00
 Previously Authorized Change Orders: \$987,740.92
 Current Contract Amount: \$44,525,740.92


Original Date of Substantial Completion: July 6, 2015
 Previously Authorized Change Orders: 11 days
 Current Date of Substantial Completion: July 17, 2015

Contract Amount will be:
~~Increased / Decreased / Unchanged~~
 by this Change Order in the amount of: \$133,628.00

The Contract Time Will be :
~~Increased / Decreased / Unchanged~~ by 0 Calendar Days.

The Revised Contract Amount as a result of this Change Order therefore is: \$44,659,368.92

The date of Substantial Completion as a result of this Change Order, therefore, is: July 17, 2015

APPROVALS:

 Architect: McGranahan Architects Date August 6, 2014

Woodland Public Schools Date

Contractor: Skanska Date