

2111 Pacific, Suite 100 Tacoma, Washington 98402

**CHANGE ORDER**

Project: Woodland High School Project No.: 1119.00-12  
 Architect: McGranahan Architects Change Order No.: 16  
 Contractor: Skanska USA Building, Inc. Date: December 11th, 2014

Per the General Conditions of the Contract for Construction, this change order shall constitute full settlement for all known, estimated or foreseeable costs and time adjustments, including all delay and impact costs and direct and indirect damages, including consequential damages, regardless of cause, related to this change.

**Plans and/or Specifications shall be changed as follows (refer to attachments for back-up information):**

Reference	Amount
CCD-039R1 COR#184/ RFI#474 Canopy Gutter Bent Plate at the Grandstand	\$9,868.00
CCD-049R1 COR#168/RFI#480 Top of Wall GWB and Air Barrier at the Gym	\$20,667.00
CCD-063 COR#195/ RFI#530 Modify Door Frame 1408B	\$2,411.00
CCD-077 COR#240/ RFI#551 Top of Wall Fire Rating at Gym 2 Hour Wall	\$26,490.00
CCD-078 COR#239/ RFI#608 Power to Dishwashers at Culinary Arts	\$2,513.00
CCD-079 COR#200/ RFI#542 Exhaust Fan at GL 7/G	\$9,958.00
CCD-080 COR#212/COP#41R1 Auto Lift Revision	\$0.00
CCD-082 COR#230/ RFI#586 Downspout at Low Roof	\$717.00
COP-036 Delete Seismic Joint Covers	\$0.00

**Total Change Order amount** Add \$72,624.00

Original Contract Amount:	<u>\$43,538,000.00</u>	Original Date of Substantial Completion:	<u>July 6, 2015</u>
Previously Authorized Change Orders:	<u>\$1,267,471.92</u>	Previously Authorized Change Orders:	<u>11 days</u>
Current Contract Amount:	<u>\$44,805,471.92</u>	Current Date of Substantial Completion:	<u>July 17, 2015</u>

Contract Amount will be: *Increased / Decreased / Unchanged* by 0 Calendar Days.

**Increased / Decreased / Unchanged**  
 by this Change Order in the amount of: \$72,624.00


The Revised Contract Amount as a result of this Change Order therefor is: \$44,878,095.92

The date of Substantial Completion as a result of this Change Order, therefore, is: July 17, 2015

**APPROVALS:**  12/11/14

Architect: McGranahan Architects Date

Woodland Public Schools Date

 12-11-14  
 Contractor: Skanska Date