



Specialists in School Buildings

DATE: February 18, 2015  
RE: Change Order No. 19  
Board Summary  
Project: New Woodland High School

---

Change Order 19 amount: \$4,848.00

- CCD 084 – No cost change for some minor fence reconfiguration around the dug outs at the baseball field.
- CCD 098 – This was for a professional survey of the track curb layout to calculate the running lane lengths for final lane markings.
- CCD 100 – No cost change to change the fence type around the wetland at the NE corner of the site. Revised from chain link to post & chain type to allow wildlife into and out of the wetland area.
- CCD 101 – Provide condensate drain to compressor in shop. Not shown on drawings.
- CCD 102 – No cost change to provide strap for holding the curtain away from the stage steps.
- CCD 103 – The Culinary Arts microwaves/hoods were furnished by the district. This was to pay the contractor to install them.
- COP 050R1 – This was to revise the cooler in Horticulture to a floral type rather than food type (different controls and coil for higher humidity).
- COP 056 – Revise gypsum board and blocking as well as purchase different dispenser (18”) for revised Culinary Arts.
- COP 057 – Change from carpet to resilient flooring in Life Skills and OP/PT rooms for better sanitation and cleaning. Carpet credit not included.
- COR 275 – Temporary construction utilities were in District name and were being paid by district. This change is to reimburse the district.

End

#### CSG Office Locations

ESD 112  
2500 NE 65th Avenue  
Vancouver WA 98661  
P 360.750.7500  
F 360.750.9706

ESD 101  
4202 S Regal Street  
Spokane WA 99223  
P 509.789.3800  
F 509.456.2999

ESD 123  
3918 W Court Street  
Pasco WA 99301  
P 509.547.8441  
F 509.544.5795

ESD 171  
430 Olds Station Road  
Wenatchee WA 98801  
P 509.665.2610  
F 509.662.9027

NW ESD 189  
1601 R Avenue  
Anacortes WA 98221  
P 360.299.4000  
F 360.299.4070