## 2111 Pacific, Suite 100 Tacoma, Washington 98402

<sup>253</sup> 383 3097

## **CHANGE ORDER**

Project:	Woodland High School	Project No.:	1119.00-12
Architect:	McGranahan Architects	Change Order No.:	22
Contractor:	Skanska USA Building, Inc.	Date:	March 24, 2015

Per the General Conditions of the Contract for Construction, this change order shall constitute full settlement for all known, estimated or foreseeable costs and time adjustments, including all delay and impact costs and direct and indirect damages, including consequential damages, regardless of cause, related to this change.

Reference		Amount
CCD-045	COR-167: Flashing at HM Frames per RFI#466	\$2,722.00
CCD-046	COR-163: Room 2401 DW and Ice Maker Power per RFI#457	\$3,442.00
CCD-068	COR-213: Ticket Booth Finish Floor Elevation per RFI#564	\$3,079.00
CCD-092	COR-256: Soffit Location Change at SO2 per RFI#667	\$1,343.00

COR-315 Po	ower to Overhead Door 1410FB per RFI#768	\$1,605.00
COR-320 Ad	dd Gypsum at Room A107 at the Grandstand per RFI#745R1	\$2,279.00
COR-325 So:	offit to Microwave Transition at Culinary Arts per RFI#782	\$218.00

Total Change Order amount		Add	\$14,688.00
Original Contract Amount:	\$43,538,000.00	Original Date of Substantial Completion:	July 6, 2015
Previously Authorized Change Orders: \$1,531,099		Previously Authorized Change Orders:	11 days
Current Contract Amount:	\$45,069,099.40	Current Date of Substantial Completion:	July 17, 2015
		The Contract Time Will be:	
Contract Amount will be:		<del>Increased / Decreased</del> / Unchanged	by <u>0</u> Calendar Days.

Increased / Decreased / Unchanged

by this Change Order in the amount of: \$14,688.00

The Revised Contract Amount as a result \$45,083,787.40 of this Change Order therefor is:

**APPROVALS:** 4/7/15

Architect: McGranahan Architects

Contractor: Skanska

4/7/15

Date

Woodland Public Schools

of this Change Order, therefore, is:

The date of Substantial Completion as a result

April 8, 2015

July 17, 2015

Date

Date