| | | McGRANAHAN architects | 253 383 3084 |
|--|--|--|---------------------------|
| 2111 Pacific, Suite 100 Tacoma | 2111 Pacific, Suite 100 Tacoma, Washington 98402 | | |
| CHANGE ORDER | | | |
| Project: Woodland High School | | Project No.: | 1119.00-12 |
| Architect: McGranahan Architects | | Change Order No.: | 23 |
| Contractor: Skanska USA Building, Inc | 2. | Date: | March 24, 2015 |
| estimated or foreseeable costs and time ac including consequential damages, regardle | ljustments, including ass of cause, related to | his change order shall constitute full settlement all delay and impact costs and direct and indirect this change. efer to attachments for back-up information | ct damages, |
| Reference | 8 (| 1 | Amoun |
| COP-066 COR-318: Visitor Bleacher | r Asphalt | | \$21,835.00 |
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |
| Total Change Order amount | | Add | \$21,835.00 |
| Original Contract Amount: | \$43,538,000.00 | Original Date of Substantial Completion: | July 6, 2015 |
| Previously Authorized Change Orders: | \$1,545,787.40 | Previously Authorized Change Orders: | 11 day |
| Current Contract Amount: | \$45,083,787.40 | Current Date of Substantial Completion: | July 17, 2015 |
| | | The Contract Time Will be: | 1 001 1 5 |
| Contract Amount will be: | | Increased / Decreased / Unchanged | by <u>0</u> Calendar Days |
| Increased / Decreased / Unchanged | #31 925 00 | | |
| by this Change Order in the amount of: | \$21,835.00 | The date of Substantial Completion as a resu | 1 _t |
| The Revised Contract Amount as a result | | of this Change Order, therefore, is: | July 17, 2015 |

APPROVALS: 4/7/15 Architect: McGranahan Architects

of this Change Order therefor is:

Date Woodland Public Schools April 8, 2015

\$45,105,622.40

Contractor: Skanska Date