

2111 Pacific, Suite 100 Tacoma, Washington 98402

CHANGE ORDER

Project: Woodland High School Project No.: 1119.00-12
 Architect: McGranahan Architects Change Order No.: 24
 Contractor: Skanska USA Building, Inc. Date: April 20, 2015

Per the General Conditions of the Contract for Construction, this change order shall constitute full settlement for all known, estimated or foreseeable costs and time adjustments, including all delay and impact costs and direct and indirect damages, including consequential damages, regardless of cause, related to this change.

Plans and/or Specifications shall be changed as follows (refer to attachments for back-up information):

Reference	Amount
CCD-090 COR-249: ICE-C Drain and Power Connections	\$19,146.00
CCD-120 COR-330: Light Bar for Commons Lighting per RFI#795.001	\$2,266.00
CCD-122 COR-283 Sprinkler Heads at Shared Activity	\$3,819.00
CCD-126 COR-282: Engraved Pavers at the Ticket Booth per COP-059	\$2,001.00
COP-060 COR-302: Greenhouse Changes	\$14,197.00
COP-071 COR-335: Curb Cut and Ramp at Grandstand	\$0.00
COR-295 Fire/ Smoke Dampers Power Source per RFI#732	\$8,763.00
COR-301 Edge of Asphalt at Fence Posts per RFI#749	\$1,417.00
COR-331 Greenhouse Electrical Additional Connections per RFI#798	\$6,880.00

Total Change Order amount **Add** \$58,489.00

Original Contract Amount:	<u>\$43,538,000.00</u>	Original Date of Substantial Completion:	<u>July 6, 2015</u>
Previously Authorized Change Orders:	<u>\$1,567,622.40</u>	Previously Authorized Change Orders:	<u>11 days</u>
Current Contract Amount:	<u>\$45,105,622.40</u>	Current Date of Substantial Completion:	<u>July 17, 2015</u>

Contract Amount will be: *Increased / Decreased / Unchanged* by 0 Calendar Days.

Increased / Decreased / Unchanged
 by this Change Order in the amount of: \$58,489.00

The Revised Contract Amount as a result of this Change Order therefor is: \$45,164,111.40
 The date of Substantial Completion as a result of this Change Order, therefore, is: July 17, 2015

APPROVALS:  4/21/15

Architect: McGranahan Architects Date Woodland Public Schools Date

Contractor: Skanska Date