

2111 Pacific, Suite 100 Tacoma, Washington 98402

CHANGE ORDER

Project:	<u>Woodland High School</u>	Project No.:	<u>1119.00-12</u>
Architect:	<u>McGranahan Architects</u>	Change Order No.:	<u>27</u>
Contractor:	<u>Skanska USA Building, Inc.</u>	Date:	<u>June 18, 2015</u>

Per the General Conditions of the Contract for Construction, this change order shall constitute full settlement for all known, estimated or foreseeable costs and time adjustments, including all delay and impact costs and direct and indirect damages, including consequential damages, regardless of cause, related to this change.

Plans and/or Specifications shall be changed as follows (refer to attachments for back-up information):

Reference		Amount
CCD-135	COR-358: Compressed Air to the Plasma Table	\$2,264.00
CCD-137	COR-359: T & M Conduit to the Building Sign	\$1,936.00
CCD-139	COR-363: Data Drop at the Library	\$1,191.00
CCD-143	COR-365: T & M Dishwasher Exhaust	\$942.00
CCD-146	COR-371: Lighting for Exterior Signage at the Commons	\$5,218.00
CCD-147	COR-364: Flex Arms for Welding and Soldering	\$28,712.00
CCD-148	COR-372: Courtyard Exit Signs	\$940.00
COP-082	COR-366: Vertical PDUs at Racks	\$0.00
COP-084	COR-376: Install Eye Screws for Art	\$579.00
COR-348	Parking Lot Details at Edge of Paving per RFI#824	\$5,372.00
COR-350	Theatrical Seating Power per RFI#826	\$2,088.00
COR-353	AHU-22 and AHU-23 Supply and Return Air per RFI#827	\$1,765.00
COR-357	Culinary Arts Microwaves per RFI#830	\$1,018.00

Total Change Order amount **Add** \$52,025.00

Original Contract Amount:	<u>\$43,538,000.00</u>	Original Date of Substantial Completion:	<u>July 6, 2015</u>
Previously Authorized Change Orders:	<u>\$1,770,872.40</u>	Previously Authorized Change Orders:	<u>11 days</u>
Current Contract Amount:	<u>\$45,308,872.40</u>	Current Date of Substantial Completion:	<u>July 17, 2015</u>

Contract Amount will be: *Increased / Decreased / Unchanged* by **0** Calendar Days.

by this Change Order in the amount of: \$52,025.00

The Revised Contract Amount as a result of this Change Order therefor is: \$45,360,897.40 The date of Substantial Completion as a result of this Change Order, therefore, is: July 17, 2015

APPROVALS:

Architect: McGranahan Architects	Date	Woodland Public Schools	Date
----------------------------------	------	-------------------------	------

Contractor: Skanska	Date
---------------------	------