

2111 Pacific, Suite 100 Tacoma, Washington 98402

CHANGE ORDER

Project: Woodland High School Project No.: 1119.00-12
 Architect: McGranahan Architects Change Order No.: 29
 Contractor: Skanska USA Building, Inc. Date: August 18th, 2015

Per the General Conditions of the Contract for Construction, this change order shall constitute full settlement for all known, estimated or foreseeable costs and time adjustments, including all delay and impact costs and direct and indirect damages, including consequential damages, regardless of cause, related to this change.

Plans and/or Specifications shall be changed as follows (refer to attachments for back-up information):

Reference	Amount
CCD-149 COR-378: Free Throw Lines at the Gyms	\$2,180.00
CCD-150 COR-380: Repair Cords on OFOI Equipment	\$556.00
CCD-151 COR-381: T & M Wall Projector in Culinary Arts	\$4,190.00
CCD-152 COR-382: T & M - Electrical Switch Covers	\$1,445.00
CCD-157 COR-389: Robinson Road Cul-D-Sac Grinding and Paving per City of Woodland	\$8,585.00
CCD-158 COR-386: Acoustical Wall Panels at the Band Room	\$15,320.00
COP-88R COR-391: Modify Light Pole Arm on Dike Access Road	\$1,639.00

Total Change Order amount **Add** \$33,915.00

Original Contract Amount:	<u>\$43,538,000.00</u>	Original Date of Substantial Completion:	<u>July 6, 2015</u>
Previously Authorized Change Orders:	<u>\$1,835,553.40</u>	Previously Authorized Change Orders:	<u>11 days</u>
Current Contract Amount:	<u>\$45,373,553.40</u>	Current Date of Substantial Completion:	<u>July 17, 2015</u>

Contract Amount will be: *Increased / Decreased / Unchanged* by 0 Calendar Days.

~~Increased / Decreased / Unchanged~~
 by this Change Order in the amount of: \$33,915.00

The Revised Contract Amount as a result of this Change Order therefor is: \$45,407,468.40
 The date of Substantial Completion as a result of this Change Order, therefore, is: July 17, 2015

APPROVALS:  8/19/15

Architect: McGranahan Architects Date Woodland Public Schools Date

Contractor: Skanska Date