

2111 Pacific, Suite 100 Tacoma, Washington 98402

CHANGE ORDER

Project: Woodland High School Project No.: 1119.00-12
 Architect: McGranahan Architects Change Order No.: 30
 Contractor: Skanska USA Building, Inc. Date: October 22nd, 2015

Per the General Conditions of the Contract for Construction, this change order shall constitute full settlement for all known, estimated or foreseeable costs and time adjustments, including all delay and impact costs and direct and indirect damages, including consequential damages, regardless of cause, related to this change.

Plans and/or Specifications shall be changed as follows (refer to attachments for back-up information):

Reference	Amount
Allowances Unused Bid Allowances:	(\$208,979.00)
Rejected Change Order Requests Settlement of the following Change Order Requests:	\$45,000.00
COR-006 RFI#027 Mast Jib Crane	
COR-016 Unit Rate Adjustment and Reconciliation	
COR-031 CMU Size at Auxiliary Gym	
COR-075 Grandstand Snow Loads	
COR-138 Grandstand Canopy Connection	
COR-139 Open Wall Cavity - Rake Conditions	
COR-191 HM Frames at Vertical Lift Doors	
COR-205 Trolley Beam and Opening Location	
COR-265 Projector Screen Attachment Details	
COR-269 Indoor batting cage	
COR-305 Boiler Flue Curb Detail	
COR-309 MDF room racks	
COR-323 Relays for FSD circuits	
COR-324 IR Type Not Defined	
COR-328 Cable Lengths for IDF room	
COR-338 FRP at the kitchen and scullery area	

Total Change Order amount **Deduct:** (\$163,979.00)

Original Contract Amount:	<u>\$43,538,000.00</u>	Original Date of Substantial Completion:	<u>July 6, 2015</u>
Previously Authorized Change Orders:	<u>\$1,869,468.40</u>	Previously Authorized Change Orders:	<u>11 days</u>
Current Contract Amount:	<u>\$45,407,468.40</u>	Current Date of Substantial Completion:	<u>July 17, 2015</u>

Contract Amount will be: Increased / Decreased / Unchanged
 by this Change Order in the amount of: (\$163,979.00)
 The Contract Time Will be : by 0 Calendar Days.

The Revised Contract Amount as a result of this Change Order therefor is: \$45,243,489.40
 The date of Substantial Completion as a result of this Change Order, therefore, is: July 17, 2015

APPROVALS:

Architect: McGranahan Architects Date: 10.22.15
 Woodland Public Schools Date: _____

Contractor: Skanska Date: _____