

2111 Pacific, Suite 100 Tacoma, Washington 98402

CHANGE ORDER

Project: Woodland High School Project No.: 1119.00-12
 Architect: McGranahan Architects Change Order No.: 31
 Contractor: Skanska USA Building, Inc. Date: 11/19/2015

Per the General Conditions of the Contract for Construction, this change order shall constitute full settlement for all known, estimated or foreseeable costs and time adjustments, including all delay and impact costs and direct and indirect damages, including consequential damages, regardless of cause, related to this change.

Plans and/or Specifications shall be changed as follows (refer to attachments for back-up information):

Reference	Amount
CCD-156: Stain Concrete Wall at the Stage	\$3,659.00
CCD-159: Added Irrigation at the Front Lawn	\$5,875.00
COR-396: Added Irrigation per the Punch-List	\$3,802.00
COR-399: Acredit for Ladder Up Post	(\$1,000.00)

Total Change Order amount Add: \$12,336.00

Original Contract Amount: \$43,538,000.00 Original Date of Substantial Completion: July 6, 2015
 Previously Authorized Change Orders: \$1,705,489.40 Previously Authorized Change Orders: 11 days
 Current Contract Amount: \$45,243,489.40 Current Date of Substantial Completion: July 17, 2015

Contract Amount will be: *Increased / Decreased / Unchanged* by 0 Calendar Days.

Increased / Decreased / Unchanged
 by this Change Order in the amount of: \$12,336.00

The Revised Contract Amount as a result of this Change Order therefor is: \$45,255,825.40
 The date of Substantial Completion as a result of this Change Order, therefore, is: July 17, 2015

APPROVALS:

 11.20.15
 Architect: McGranahan Architects Date

Woodland Public Schools Date

Contractor: Skanska Date