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New Woodland High School 

1500 Dike Access Road 

 

 

Project Status 

Construction Progress: 

 Site 

 On-site utilities are continuing (storm, sanitary, water, electrical.)  

 Storm sewer in the south parking area is continuing.    

 Infiltration swales in south parking lot are under construction. 

 The football field has been graded and is ready for the crushed rock sub base. 

 Fill and final rough grading at the practice ball fields in almost complete.  

 Diking district drainage channel is complete. 

 

Building 

 North Classroom Wing 

o Structural steel erection is complete.   

o Concrete floor slabs have been poured on the ground floor. 

o CMU around CTE areas is complete 

o Plumbing is underway. 

o HVAC duct work is underway. 

o Fire sprinkler piping is underway. 

o Roof insulation/nailing base is complete. 

 South classroom Wing 

o  Structural steel is mostly complete. 

o Concrete slabs have been poured on the mezzanine, second floor and 

ground floor. 

o Roof insulation/nailing base is continuing 

o is mostly complete.  Decking on the second floor is complete.   

 Commons Area 

o Structural steel has begun.  Girder trusses and glu lams at the roof have 

been installed. 

 Gyms 

o Concrete block (CMU) around the main gym and auxiliary gym is about 

complete. 

o Roof framing on the main gym should start next week. 

 Grandstand 
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o Forming for the concrete foundations is underway and is about 50% 

complete 

 

Schedule: 

 The project schedule has been extended by CCD 003R1 by 11 calendar days.  The 

new Substantial Completion Date is now July 17, 2015.   

 Time expended: 198 days,  33.4% 

 The project is on schedule.  Current schedule summary below.  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Financial Review: 

Construction Contract Amount: $43,538,000 

Change Orders to-date:  (6)  $648,739 1.5% 

Total Contract amount: $44,186,739 

 

Total Billed/Completed to-date: $12,551,471 28.40% 

 

Pending Change Order No. 07: $39,279  

  

 Potential Change Order tracking: 
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 Open Change Order Request(s): $103,896  

 Open Time & Material CCD(s):    $35,364 

 

 

 

Critical Issues: 

 Raising the Footings/Geogrid Conflict (CCD 003R1): 

This issue has been resolved.  The parties agreed to extend the project 

schedule by 11 calendar days.  The parties also agree to final amounts for 

extended General Conditions at $82,846 and changes to the work were 

$129,806 for a total of $225,236. 

 

 Grandstand Snow loading 

Skanska has issued a Change Order Proposal for $150,842.  We have 

currently denied his claim. Skanska has asked for further discussion 

 

 

Photos:   

Additional photos available via web camera access:  www.dwpwebcams.com/whs/desktop.htm 

 
  

North Classroom Wing framing North Classroom Wing framing – second floor 
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North Classroom Wing framing North Classroom Wing - exterior wall framing 

 
 

 

 

 

South Classroom Wing North Classroom Wing – duct work 

 
  

North Classroom Wing – Plumbing Student Services - framing 
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Gym and Commons - framing Main & Auxiliary Gym – completed CMU 

 

 
  

Main Gym - CMU Main & Auxiliary Gym – completed CMU 

 

  

 

 

Grandstand foundations Looking east from Football field 
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Diking District ditch along west property line Practice Fields rough grading 

 

 

  

Drainage around football field Aerial of Classroom Wings 

 

  

 

 

 

Aerial with Commons/Music in center Commons framing 
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West end of South Wing Gyms and Ball Fields 

 


