



Specialists in School Buildings

DATE: August 20, 2014
RE: Change Order No. 12
Board Summary
Project: New Woodland High School

CSG Office Locations

ESD 112
2500 NE 65th Avenue
Vancouver WA 98661
P 360.750.7500
F 360.750.9706

ESD 101
4202 S Regal Street
Spokane WA 99223
P 509.789.3800
F 509.456.2999

ESD 123
3918 W Court Street
Pasco WA 99301
P 509.547.8441
F 509.544.5795

ESD 171
430 Olds Station Road
Wenatchee WA 98801
P 509.665.2610
F 509.662.9027

NW ESD 189
1601 R Avenue
Anacortes WA 98221
P 360.299.4000
F 360.299.4070

Change Order 12 amount: \$13,469

- COP 29 – Various minor modifications to paving around the running track.
- COP 37 – Adjust gym floor game striping (change colors and alignment)
- COP 33 – Reconfigure duct work above the stage to provide clearances for lights and equipment.
- COP 38 – Add hose bib and particulate traps at floor drains in Floral Lab
- COR 116 – Add school lettering to football goal post padding.
- COR 124 – Modify undermounted triple sink at Culinary Arts to integral SS sink.
- COR 137 – Provide steel brackets to hang large fans in Shared Activity Areas.
- COR 149 – Change out specified push bar hardware at Courtyard gates to exterior rated hardware.
- COR 116? – Minor adjustment to steel framing at Mechanical Platform

end