



Specialists in School Buildings

DATE: April 13, 2015
RE: Change Order No. 22
Board Summary
Project: New Woodland High School

Change Order 22 amount: \$14,688.00

- CCD 045 – Provide additional flashing to the heads of exterior doors to improve water tightness. This was beyond what was shown on the drawings and was an improvement to original caulk detail.
- CCD 046 – Provide power to dishwasher and ice maker in Room 2401. Power not shown on drawings.
- CCD 068 – Revise depth and thickness of ticket booth foundations to avoid water and storm sewer lines.
- CCD 092 – Revise ceiling soffit at Stair 01 to enclose duct work and piping and align with adjacent structure.
- COR 315 – Add power to overhead Door 1401FB at CTE Shop. Power support shown on drawings.
- COR 320 – Add gypsum wall board to exterior wall Storage Room 107 in Grandstand and change wall board type to impact resistant type. Gypsum board not shown on drawings.
- COR 325 – Provide wood trim around exhaust hood/microwave duct. Trim not shown on drawings.

End

CSG Office Locations

ESD 112
2500 NE 65th Avenue
Vancouver WA 98661
P 360.750.7500
F 360.750.9706

ESD 101
4202 S Regal Street
Spokane WA 99223
P 509.789.3800
F 509.456.2999

ESD 123
3918 W Court Street
Pasco WA 99301
P 509.547.8441
F 509.544.5795

ESD 171
430 Olds Station Road
Wenatchee WA 98801
P 509.665.2610
F 509.662.9027

NW ESD 189
1601 R Avenue
Anacortes WA 98221
P 360.299.4000
F 360.299.4070